



Iowa County 

Building Committee Minutes 
Monday, August 18, 2008
Board Room Court House
1. The meeting was called to order by Sup. Eric Anderson at 5:35 p.m. 
2. Committee members present: Sups. Eric Anderson, Jacob W. (Bill) Ehr, Ronald Berg and John Lind. Absent/Excused: Phil Mrozinski and Brad Wells. Also present:  Ron Mastalski (Strang), Kent Genter (Findorff), Matt Premo (Findorff), Fred Lind (Findorff), Greg Erickson and Randy Terronez, County Administrator.
3. A motion to approve certification of notice for this meeting was made by Sup. John Lind second by Sup. Bill Ehr. Motion carried.

4. A motion to approve the agenda for this August 18, 2008 meeting was made by Sup. Ron Berg second by Sup. John Lind. Motion carried.
5. A motion to approve the minutes of July 14, 2008 meeting was made by Sup. John Lind second by Sup. Bill Ehr. Motion carried.
6. Opportunity for members of the audience to address the committee – Greg Erickson commented on the need to make the facility more “green”. He suggested the County contract with Madison Environmental (Dr. Newenhouse) which a  leading environmental consulting firm. 
Discussion given on LEED gold standard, geothermal, windows, furniture/desk placement, insulation values. 
Ron Mastalski responded to each of Greg’s concerns including the County’s LEED was determined by input from nearly all county Board members at a charrette at the Dodger Bowl. The added cost of geothermal is approximately $250,000 - $500,000. The proposed VRV systems is the equivalent to geothermal insofar as energy efficiency. Windows have been reduced with 40% of the building covered with windows and corner offices only having one window instead of two. The insulation value of the building is rated at 14 which is very good.

Committee members noted that Greg may want to be involved in helping the County in other green initiatives as well involving existing facilities.

7. Soft Costs Update
Audio-Visual Equipment Presentation
Ron Mastalski noted InterQuest, the consultant on the audio-visual  system has met with the architect firm. An alternate was included for an additional camera in the Community Room to allow the 1st floor conference room for overflow purposes to receive a live feed. 
b. Other 
Ron Mastalski indicated he is waiting for a layout from the County for the 1st floor network closet.

Findorff requested an updated soft costs budget list that contains the specific items even if the dollar amounts are not yet known. 

8. Prevailing Wage Information

Agenda enclosure reviewed.

9. Discussion of Health and Human Services Building Project needs.- possible action

A. Strang Issues: Ron Mastalski distributed handouts.
1. Bid Documents -  approximately 95% complete. Sup. Bill Ehr requested a ½ size  copy. Discussion given on the 3-D modeling which still needs to be finalized.

2. Finishes and materials – reviewed sample of limestone –type material for the back wall of the Community Room. Reviewed accent wall panel locations.

3. Specifications issues: 
In regard to liquidated damages, there will be no penalty clause for going
 beyond the  due date primarily due to the County hiring a construction management firm.. (Per Ron Mastalski, courts have ruled that contractors are required to have a bonus clause for early completion if the owner requires a penalty for late completion.) 

In regard to Builders Risk insurance coverage, the County’s contract with Findorff states that the County is to provide.

In regard to construction phase testing, Findorff to forward to the County a list of prospective firms.
Discussion given on the building permit and Randy Terronez to obtain information from City of Dodgeville.

Discussion given on advertising requirements and the notice will be placed by the architect in the local newspaper as well as several builders/contractor publications.

4. Construction Sign -  Committee agreed to have one sign with all principal contractors listed.
5. Building Signage (Address, Hours of Operation, Entry Drive, etc.) -  a “pylon” sign at the Level St. driveway entrance and entry door area signage with office hours will be provided by the County (Sups. Bill Ehr and Phil Mrozinski to design.)
6. Use of County Quarry for gravel/fill materials. Ron Mastalski reported that the soils engineer contacted Ron Butteris from the Highway Department Quarry. While the overall quality of the material is not very high, it can be used in some sections. Discussion given on the test protocol and Randy Terronez to further check into this.
7. Landscaping Proposal – Ron Mastalski has discussed with Paul Olhrogge the use of UW Extension for the installation of the rain garden and surrounding landscaping. The architect firm will provide the design, the County will provide the materials and the UW Extension will provide the labor, etc.
This item will be transferred to the soft Costs budget.

8. Environmental and Efficiency Strategies and Citizen Feedback -  Ron Mastalski reported that an additional five (5) pound dead load has been added to the roof spec to handle possible future solar energy system. The architect will be adding conduit from the building to the parking area to accommodate possible future installation of electric vehicles power source.

10. Financing Update: 
Agenda enclosure reviewed. Sup. John Lind informed the Committee that he will be meeting with PFM, the project financial advisors on Thursday, August 21.

10. Next meeting: 2:00 p.m., September 25, 2008 at the County Board Room, Courthouse. (Note – this is the date when bids are due and opened.)
11. A motion to adjourn at 7:35 p.m. was made by Sup. Bill Ehr second by Sup. John Lind. Motion Carried.

Minutes by Randy Terronez, County Administrator
