(Approved) Minutes of March 12, 2007 building committee

County board meeting room 5:30 pm

1. Meeting called to order 5:30 pm by chair Eric Anderson 

2. Committee members present: Phillip Mrozinski, Eric Anderson, Jacob W. Ehr, Ronald Berg and Mark Masters. Excused absent John Lind. Also present Paul Ohlrogge

3. A motion to approve notice of pubic meeting made by Phil Mrozinski, second by Bill Ehr. Motion carried.

4. A motion to approve the agenda of 02/15/07 Made by Bill Ehr, second by Phil Mrozinski. Motion carried.

5.  A motion to approve notice of minutes of 2/15/06 Made by Phil Mrozinski, second by Bill Ehr. Motion carried.

6. Ehr updated committee on progress of preliminary meeting regarding the interviewing architect for jail remodel project. The law enforcement committee will meet March 13th to possibly select a firm. Motion by Phil Mrozinski, second by Berg The Law Enforcement committee is to make the decision on architectural firm for jail remodel without further approval from this committee. Motion carried.

7. A considerable amt of time was spent on the draft of the Request for Proposal letter (Here after referred to as RFP Letter). A preliminary draft of the RFP was read and reviewed by section. Paul Ohlrogge helped with this process and he is to possibly have the next and possibly final draft to this committee by the next meeting. No motions.

8. A discussion was had on design of the building 

a. Size of approximately 30,000 sq.ft. 2 to 3 stories excluding possible bonus space in a basement.

b. Make sure that there is room for possible future expansion 

c. The building should be a green built. (The Elements of Green built are:

 Explained in a Waste Education Series brochure available from                          UW extension)  

           No motions.

9. A time line was discussed tentative is as follows:

   ARCHITECTURAL FIRM SELECTION PROCESS

Issue Architectural Services RFP                                    March 20th, 2007

Receive Architectural Services RFP                                April 10th, 2007

Notify short listed Architectural firms to interview         April 17th, 2007

Interview Architectural firms                                           April 27th, 2007

Full county board approval of firm                                  May 2007

Architectural firm begin services                                     June 2007

PROJECT SCHEDULE
This schedule is provided solely for the purpose of preparing a Proposal for Architectural Services, selected Architectural firm will develop a project schedule

Pre-Design Program, Design Committee Meetings,

 Preliminary Budgets, Public input.              June---August 2007                                                                                                                 Developing construction cost estimates        September 2007

      Design of the project                                    September—December 2007

      Preparation of Construction Documents      January-April 2008

     Assistance in bidding                                     May 2008                           

     Construction                                                   June 2008—June 2009 

10. No vouchers

11. Next meeting March, 20, 2007 6:00 pm 
12. A motion to adjourn at 8:30 pm was made by Phil Mrozinski, second by Bill Ehr. Motion at carried.

Ron Berg secretary Iowa county building committee 3/28/2007

