



Iowa County 

Building Committee Minutes 
Wednesday, December 10, 2008
Board Room, Courthouse
1. The meeting was called to order by Sup. Eric Anderson at 5:30 p.m. 
2. Present: Sups. Eric Anderson, Jacob W. (Bill) Ehr, Ron Berg, Gerald Dorscheid and Phil Mrozinski. Absent/Excused: John Lind and Brad Wells. 
Also present:  Sups.  Diane McGuire and Ron Benish, and Randy Terronez, County Administrator.
3. A motion to approve certification of notice for this meeting was made by Sup. Bill Ehr second by Sup. Phil Mrozinski. Motion carried.

4. A motion to approve the agenda for this December 10, 2008 meeting was made by Sup. Phil Mrozinski second by Sup. Gerald Dorscheid. Motion carried.
5. A motion to approve the minutes of October 2, 2008 meeting was made by Sup. Sup. Gerald Dorscheid second by Sup. Phil Mrozinski. Motion carried.

6. Opportunity for members of the audience to address the committee: none.
7. Follow Up to October 21 County Board Action 

A. Design Analysis – Update  - Proposed Special Work Session 6:30 p.m. January 27 (or January 22), Dodger Bowl (or Bloomfield Manor) 

It was noted that Ron Mastalski is leaving Strang Architects and the County’s contact will be Peter Tan and Larry Barton.
As per the October 21 County Board motion, a meeting to obtain County Board input on the building project is necessary. It is suggested that a meeting similar to the December 2007 workshop be held in late January with architects present.

Sup. Bill Ehr stated the County Board minutes of October 21 were in error in regard to the County Board giving direction to the Building Committee on design. He stated that the County Board approved the design earlier in the year and parliamentary procedure necessitates a reconsideration of this prior action.

Committee members expressed frustration of other Board members at lack of timely feedback and lack of participation in prior Building Committee meetings. 

Sup. Ron Benish commented on discussions with the Board members who voted against the project and reasons were specific to the building design.

Design concerns expressed at the October Board meeting included the community room and the need for a basement. Concerns were also expressed regarding the economic conditions.

A budget status report was distributed showing year-to-date expenditures totaling $367,510.26.

Discussion given on whether to have a separate work session or have the discussion as part of the regular County Board meeting agenda.
After somewhat animated and expressive discussion the Committee agreed to request the County Board’s willingness to participate in a special work session to discuss the project’s future.
8. Next meeting: To be determined.
A motion to adjourn at 6:22 p.m. was made by Sup. Phil Mrozinski second by Sup. Ron Berg. Motion Carried.
Minutes by Randy Terronez, County Administrator
