



Iowa County 

Building Committee Minutes 
Thursday, September 25, 2008
Board Room Court House
1. The meeting was called to order by Sup. Eric Anderson at 2:00 p.m. 
2. Committee members present: Sups. Eric Anderson, Jacob W. (Bill) Ehr, Mark Masters, John Lind, Phil Mrozinski. Absent/Excused: Ron Berg and Brad Wells. Also present:  County Clerk Greg Klusendorf, Ron Mastalski (Strang), Mike Whaley (Findorff), Matt Premo (Findorff), Amy Kaup. InterQuest Representatives Jeff Davidson and Bill Schwartz, Paul Ohlrogge, Muffy Swingen, various contractors and Randy Terronez, County Administrator.
3. A motion to approve certification of notice for this meeting was made by Sup. John Lind second by Sup. Phil Mrozinski. Motion carried.

4. A motion to approve the agenda for this September 25, 2008 meeting was made by Sup. Bill Ehr second by Sup. John Lind. Motion carried.
5. A motion to approve the minutes of August 18, 2008 meeting was made by Sup. Phil Mrozinski second by Sup. John Lind as corrected to Item 9a6 – replacing Sup. Bill Ehr with Sup. John Lind. Motion carried.
6. Opportunity for members of the audience to address the committee –. None.
7. Bid Opening – County Clerk Greg Klusendorf opened and read the bids for the project.

8. Soft Costs Update
Audio-Visual Equipment Presentation
InterQuest representatives Bill Schwartz and Jeff Davidson, and Amy Kaup distributed updated proposal and noted minor change to the document from the agenda packet.
A motion by Sup. John Lind second by Sup. Phil Mrozinski to accept the audio-visual design proposal and authorize the Information Systems Director to bid out. Motion carried.
b. Budget Update
Agenda enclosure reviewed.

9. Soils Engineering Consultant Proposal

Committee consensus was to bid out services.

10. Discussion of Health and Human Services Building Project needs.
A. Strang Issues:
Ron Mastalski commented on various areas including the recent submission of the stormwater management plan for City review.
B. Findorff Issues

1. Subcontracting – Randy Terronez informed Committee of project contracting.
2. Other – none.
11. Focus on Energy Report

Ron Mastalski briefly commented.
12. Next meeting: 5:00 p.m., September 30, 2008 at the County Board Room, Courthouse for the purpose of receiving verbal analysis from the architect and the construction management firm on the project bids via phone conference call.
Additionally, a meeting was scheduled for 6:00 p.m., Thursday, October 16. 
A motion to adjourn at 4:18 p.m. was made by Sup. Phil Mrozinski second by Sup. Bill Ehr. Motion Carried.
Minutes by Randy Terronez, County Administrator
